COMMONWEALTH OF MASSACHUSETTS
DEPARTMENT OF ENVIRONMENTAL PROTECTION
310CMR 7.00 AIRPOLLUTION CONTROL REGULATIONS

310CMR 7.36 U TRANSIT SYSTEM IMPROVEMENTS

7.36: U Transit System Improvements

(1) Applicability. 310 CMR 7.36 shall apply to the Executive Office of Transportation
and Construction, hereafter referred to as EOTC.

(2) Transit Systam Improvement Projects. EOTC shall plan and construct and render
available for public use, transit system improvement projects including the following
projects in accordance with the schedules set forth in this section:

(a) Before December 31, 1992 construction of the following facilities shall be
completed and opened to full public use:

1. Lynn Central Square Station and Parking Garage
2. North Station high platforms and new tracks
3. Lynn Transit Station Bus Terminal

(b) Before December 31, 1994 construction of the following facilities shall be
completed and opened to full public use:

1. South Station Bus Terminal
2. South Station Track #12
3. Ipswich Commuter Rail Lineextension to Newburyport

(c) Before December 31, 1996 construction of the following facilities shall be
complete and opened to full public use:

1. Old Colony Commuter Rail Line Extension
2. Framingham Commuter Rail line extension to Worcester

3. 10,000 Park and Ride and Commuter Ral Station parking spaces system-
wide outside of the Boston core area as defined by areport to be submitted to
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the Department by EOTC which identifies the location, size and market area
of each facility constructed to satisfy this requirement. Said report will be
submitted three morths prior to the deadline for this project.

(d) Before December 31, 1997 construction of the following facility shall be
completed and opened to full public use:

1. Green Line Arborway Restordion

(e) Before December 31, 1998 construction of the following facility shall be
completed and shdl be opened to full public use:

1. Blue line platform lengthening and modernization

(f) Before December 31, 1999 construction of the following facilities shall be
completed and opened to full public use:

1. 10,000 Park and Ride and Commuter Ral Station Parking spaces system-
wide outside of the Boston Core Areain addition to those spaces devel oped
pursuant to 310 CMR 7.36(2)(c)3. as defined by areport to be submitted to
the Department by EOTC which identifies the location, size and market area
of each facility constructed to satisfy this requirement. Said report will be
submitted three months prior to the deadline for this project.

(g) Before December 31, 2001 construction of the following faality shall be
completed and opened to full public use:

1. South Boston Piers Electric Bus Service

(h) Before December 31, 2011 construction of the following facilities shall be
completed and shdl be opened to full public use:

1. Green Line extension to Ball Square/ Tufts University

2. Blue Line connection from Bowdoin Station to the Red Line at Charles
Station.

(3) Project Delays and Project Deadline Extensions

(@) Should projedslisted in 310 CMR 7.36(2) be delayed in their
implementation, EOTC shall notify the Department of the delay & the earliest
opportunity, but in no case later than 60 days prior to the deadines established in
310 CMR 7.36(2), said notification to include:

1. Explanation of thereasons behind the delay;
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2. ldentification of measures being taken to reduce the delay; and
3. A proposed alternative deadline for completion of the project.

(b) Within 60 days of receiving a complete notification of project delays, the
Department will confirm the new project schedule in writing to EOTC.

(c) A substitute project shall be investigated and proposed for projed whichis
expected to be delayed more than three years beyond the deadline established in
310 CMR 7.36(2).

(4) Substitute Transit System Improvement Projects

(d) EOTC may substitute other transit improvement projects in place of those
listed in 310 CMR 7.36. To replace aproject EOTC must demonstrate to the
Department that aspecific projed listed in 310 CMR 7.36 is infeasible due to
associated adverse engineering, environmental or economic impacts. An
alternative prgect may besubstituted in the fdlowing manner:

1. EOTC must petition the Department to accept a substitution project, said
petition to include a demonstration that the alternative project achieves equal
or greater emission reductions of nonmethane hydrocarbons (NMHC), carbon
monoxide (CO) and nitrogen oxides (NOx) and would provide a greater
improvement in air quality for CO and NOx in the area where the required
project was to have been implemented, in both the short and long term.

2. Within 60 days of receipt of a complete petition and demonstration for
project substitution, the Department shall review the proposed substitution
and shall take adtion either approving or denying the proposed substitution in
writing.

3. Within 90 days of receipt of a complete petition and demonstration for
project substitution, the Department shall file a copy of the petition,
supporting documentation and Department action with U.S. EPA, Region |.

(5) Project Review and Consultation. Beginning January 1, 1992, EOTC shall consult
on aquarterly basis with the Massachusetts Department of Public Works, the
Massachusetts Bay Transit Authority, the Meropolitan Area Planning Commission, the
U.S. Environmental Protection Agency and the Department on the process of planning,
directing, constructing or making transit system improvements required by 310 CMR
7.36.

(6) Transit System Improvement Studies
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() Before December 31, 1991, EOTC shall draft and issue for public comment
an initial study of transit improvement strategieswhich are in addition to those

specified by this regulation, with the intent of incorporating thefindings of said
study in the Program for Mass Transportation.

(b) Development of the Program for Mass Transportation shall, in addition to the
requirements of 310 CMR 7.36(6)(a), include for each strategy identified in 310
CMR 7.36(6)(a), an analysis of the following:

1. Ananalysisof funding implications and a comprehensive funding plan for
transit projects and programs.

2. Estimates of transit project impacs on cities and towns.

3. Discussion of public education efforts that will be undertaken in
implementing transit projects.

(c) Before December 31, 1991, EOTC shall draft and issue for public comment,
studies of other transportation system improvements including but not limited to:

1. A study of the feasibility of using toll pricing to regulate single occupant
vehicle tripsto Logan Airport.

2. A study of the feasibility of relocating some of the existing Summer
Tunnel Toll booth to Route 1A.

3. A study of the feasibility of providing water shuttle service between
Boston and communities on the North shore.

4. A study of transit system improvements which could be made in addition
to those improvements listed in 310 CMR 7.36(2).

5. A study on the feasibility of constructingarail connection between South
Station and Logan Airport.

6. Expanding the size and number of suburban locations of Logan airport
express service parking and transit facilities.

7. Expanding the high occupancy vehicle lanes and services within the
boundaries of Logan Airport.

(d) Before December 31, 1994, EOTC shall draft and issue for public comment a
study of transit system improvements including but not limited to:

1. Connecting circumferential transit facilities and radial transit services.
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2. Improving travel time and upgrading rail serviceto New York City, NY;
Worcester, MA; Springfield, MA; Hartford, CT and Portland, ME.

3. Indexing transit fares so as to encourage maximum use of transit facilities.

(e) Thestudiesidentifiedin 310 CMR 7.36(6)(a) through (e) shall contain an
analysis of the technical feasibility of each measure, an estimate of the time and
cost involved in implamenting the measure and an estimae of the potentid air
quality impacts of the measure. After providing an opportunity for final comment
and consultation with other members of the Metropolitan Planning Organization
and the Department, the studies shall be released asfinal reports and submitted to
the Department by no later than March 30 of the year following the deadline of
the draft study. The final reports shall contain a recommendation and schedule
for further action to be taken in regard to the measures contained in the studies.

(7) Record Keeping and Reporting. Before March 1 of each year, beginning in 1992,
EOTC shall submit a status report to the Department detailing ETOC's progress toward
compliance with each provision of this regulation. In addition, the report shall contain an
estimate o the changesin transit system ridership in esstern Massachusetts in the context
of each of the transit system improvements implemented. Copies of said report shall be
submitted to the members of the Metropolitan Planning Organization and any interested
persons.
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